
From: Taraszki, Michael D
To: Handley, Bianca
Cc: Dehghi, Benny; vahe.dabbaghian@ladwp.com; Nicole.Alkov@Waterboards.ca.gov; Diep, Chi P.@Waterboards;

Murdock, Kevin/LAC; John Wingate; Humphreys, Christina@Waterboards; Heitmann, Michael; Radke,
Laura@DTSC; Gilmore, Mari

Subject: NHOU: August 2020 monthly progress report (Honeywell)
Date: Thursday, September 10, 2020 8:16:31 AM
Attachments: R35216_NHOU_2020SEP10_RA_HON_Monthly Prog Report_Final.pdf

Bianca,
 
I hope this email finds you all well. On behalf of Honeywell, please find attached the August 2020
progress report for NHOU.
 
 
Thank you,
 
Michael Taraszki, PG, CHG, PMP
Principal Hydrogeologist
180 Grand Avenue, Suite 1100, Oakland, California 94612
T (510) 663-3996 M (510) 368-4549
michael.taraszki@woodplc.com   www.woodplc.com

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward
this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic
communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, Italy or France.

As a recipient of an email from a John Wood Group Plc company, your contact information will be on our
systems and we may hold other personal data about you such as identification information, CVs, financial
information and information contained in correspondence. For more information on our privacy practices
and your data protection rights, please see our privacy notice at
https://www.woodplc.com/policies/privacy-notice
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 


Wood Environment & Infrastructure Solutions, Inc. 
180 Grand Avenue, Suite 1100 


Oakland, California 94612-3066 
USA 


T: (510) 663-4100 
F: (510) 663-4141 


www.woodplc.com 


September 10, 2020 


Project 8620200150 


Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
 
Subject: August 2020 Monthly Progress Report (electronic submittal) 


North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 


 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the August 2020 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 


Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this 
submittal. 


Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 


 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 


MT/MR 
http://amext.amec.com/sites/sp_variousprojects/honeywell/nhou/03.0 doc and data control/monthly progress 
reports/2020/2020.09.10/r35216_nhou_2020sep10_ra_hon_monthly prog report_final.docx 


Attachment: August 2020 Monthly Progress Report 
 
cc: Benny Dehghi (Honeywell) 


Vahe Dabbaghian (LADWP) 
Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA) 


 Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
John Wingate (OTIE) 
Kevin Murdock (Jacobs)  







Ms. Bianca Handley 
Monthly Progress Report – NHOU Second Interim Remedy 
September 10, 2020 
Page 2 
 


 
 


August 2020 NHOU Monthly Progress Report 
 


ACTIVITIES COMPLETED FOR THE REPORT PERIOD 


• Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment 
system design for the “For Construction” drawing set based on comments received from 
the Los Angeles Department of Building and Safety (LADBS) and the Los Angeles Bureau of 
Engineering (LABOE); 


• Honeywell/Wood continued with procurement activities for major equipment for the 
Phase 1B groundwater treatment system; 


• Honeywell/Wood continued to support LADWP’s efforts to obtain an amended drinking 
water permit from the State Division of Drinking Water (DDW) via the 97-005 policy memo; 
and, 


• Honeywell/Wood continued plan check activities at the LADBS and LABOE to support 
Phase 1B construction.  


 


ISSUES AND CORRECTIVE ACTIONS  


• None. 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 


• Honeywell/Wood actions: 


 Continue with the Phase 1B groundwater treatment system procurement, plan check 
and permitting processes;  


 Continue supporting LADWP with the DDW 97-005 process; and  


 Upon completion of procurement process, Honeywell/Wood will host a [virtual] Pre-
Construction Conference with U.S. EPA before beginning construction of the Phase 1B 
Groundwater Treatment System. 
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August 2020 NHOU Monthly Progress Report (continued) 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 


• LADWP actions (anticipated): 


 Continue development and submittal of documents associated with the DDW 97-005 
process; and  


 Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the 
Phase 1B Groundwater Treatment System. 


• U.S. EPA actions (anticipated): 


 Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the 
Phase 1B Groundwater Treatment System. 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 


• Honeywell/Wood actions:  


 Continue to support LADWP with the DDW 97-005 process; and 


 Initiate construction of the Phase 1B Groundwater Treatment System.  


• LADWP actions (anticipated): 


 Continue development and submittal of documents associated with the DDW 97-005 
process, including meeting with DDW; and  


 Participate in subsequent construction meetings, as required. 


• U.S. EPA actions (anticipated): 


 Participate in subsequent construction meetings, as required. 
 


UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN  


• Honeywell continues to complete the procurement process and upon its completion, an 
updated construction schedule will be provided. 


DESIGN CHANGES OF NOTE 


• None.   





		Activities Completed for the Report Period

		Issues and Corrective Actions

		Anticipated Activities for the Next Six Weeks

		Anticipated Activities for the Next Six Weeks (continued)

		Anticipated Activities for the Next Six Months

		Unresolved Issues/Potential Impacts to Schedule/Work Plan

		Design changes of note
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Oakland, California 94612-3066 
USA 
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www.woodplc.com 

September 10, 2020 

Project 8620200150 

Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
 
Subject: August 2020 Monthly Progress Report (electronic submittal) 

North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 

 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the August 2020 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 

Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this 
submittal. 

Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 

 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 

MT/MR 
http://amext.amec.com/sites/sp_variousprojects/honeywell/nhou/03.0 doc and data control/monthly progress 
reports/2020/2020.09.10/r35216_nhou_2020sep10_ra_hon_monthly prog report_final.docx 
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August 2020 NHOU Monthly Progress Report 
 

ACTIVITIES COMPLETED FOR THE REPORT PERIOD 

• Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment 
system design for the “For Construction” drawing set based on comments received from 
the Los Angeles Department of Building and Safety (LADBS) and the Los Angeles Bureau of 
Engineering (LABOE); 

• Honeywell/Wood continued with procurement activities for major equipment for the 
Phase 1B groundwater treatment system; 

• Honeywell/Wood continued to support LADWP’s efforts to obtain an amended drinking 
water permit from the State Division of Drinking Water (DDW) via the 97-005 policy memo; 
and, 

• Honeywell/Wood continued plan check activities at the LADBS and LABOE to support 
Phase 1B construction.  

 

ISSUES AND CORRECTIVE ACTIONS  

• None. 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 

• Honeywell/Wood actions: 

 Continue with the Phase 1B groundwater treatment system procurement, plan check 
and permitting processes;  

 Continue supporting LADWP with the DDW 97-005 process; and  

 Upon completion of procurement process, Honeywell/Wood will host a [virtual] Pre-
Construction Conference with U.S. EPA before beginning construction of the Phase 1B 
Groundwater Treatment System. 
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August 2020 NHOU Monthly Progress Report (continued) 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 

• LADWP actions (anticipated): 

 Continue development and submittal of documents associated with the DDW 97-005 
process; and  

 Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the 
Phase 1B Groundwater Treatment System. 

• U.S. EPA actions (anticipated): 

 Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the 
Phase 1B Groundwater Treatment System. 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 

• Honeywell/Wood actions:  

 Continue to support LADWP with the DDW 97-005 process; and 

 Initiate construction of the Phase 1B Groundwater Treatment System.  

• LADWP actions (anticipated): 

 Continue development and submittal of documents associated with the DDW 97-005 
process, including meeting with DDW; and  

 Participate in subsequent construction meetings, as required. 

• U.S. EPA actions (anticipated): 

 Participate in subsequent construction meetings, as required. 
 

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN  

• Honeywell continues to complete the procurement process and upon its completion, an 
updated construction schedule will be provided. 

DESIGN CHANGES OF NOTE 

• None.   
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